
Project Timeline

CRASH Team 2



TASK	START	DAYS	END
Benchmarking & Research			
Team Formation	9/8/2025	8	9/15/2025
Team Contract	9/8/2025	8	9/15/2025
Individual Technical Memos	9/8/2025	12	9/19/2025
Benchmark Analysis	9/22/2025	12	10/4/2025
Design Research	9/22/2025	54	11/14/2025
Design			
Component decomposition	9/15/2025	10	9/24/2025
Requirements	9/15/2025	16	9/30/2025
Engineering Design Specification	9/15/2025	35	10/19/2025
Specification Prioritization	9/27/2025	4	9/30/2025
Egg Payload CAD Design	10/27/2025	20	11/15/2025
Water Payload CAD Design	10/27/2025	20	11/15/2025
Electronics Bay CAD Design	10/27/2025	20	11/15/2025
OpenRocket Design	10/1/2025	56	11/25/2025
Manufacturing			
Material and parts order	1/12/2026	32	2/12/2026
Material and parts acquisition	2/12/2026	15	2/26/2026
Body Tube Machining	3/2/2026	2	3/3/2026
Fin, Bulkhead, & Centering Ring Fabrication	3/2/2026	1	3/2/2026
Nosecone Fabrication	3/2/2026	3	3/4/2026
Electronics Bay Fabrication & Assembly	3/2/2026	5	3/6/2026
Egg Payload Bay Fabrication	2/24/2026	10	3/5/2026
Water Payload Bay Fabrication	3/2/2026	5	3/6/2026
Testing & Validation			
Payload safety testing	3/2/2026	12	3/13/2026
Ejection Charge Testing	3/2/2026	12	3/13/2026
Shock Cord Load Testing	3/2/2026	12	3/13/2026
Payload Load/Unload Time Testing	3/2/2026	12	3/13/2026
Avionics Testing	3/2/2026	12	3/13/2026
Placeholder for last minute manufacturing tweaks	3/13/2026	3	3/15/2026
Placeholder for any additional testing needed	3/13/2026	3	3/15/2026
Final Build			
Project completion goal	3/7/2026	15	3/21/2026
Inner Tube & Centering Ring Fixing to Body Tube	3/9/2026	5	3/13/2026
Fin Fixing to Body Tube	3/9/2026	5	3/13/2026
Nose Cone Fixing to Body Tube	3/9/2026	5	3/13/2026
Launch			
Initial launch attempt	3/21/2026	1	3/21/2026
Final launch attempt	4/18/2026	1	4/18/2026
Fallback Launch Attempt Plan			
Additional Payload safety testing	3/23/2026	19	4/10/2026
Additional Ejection Charge Testing	3/23/2026	19	4/10/2026
Additional Shock Cord Load Testing	3/23/2026	19	4/10/2026
Additional Payload Load/Unload Time Testing	3/23/2026	19	4/10/2026
Additional Avionics Testing	3/23/2026	19	4/10/2026
Placeholder for last minute manufacturing tweaks	4/10/2026	3	4/12/2026
Placeholder for any additional testing needed	4/10/2026	3	4/12/2026
Final Build	4/13/2026	5	4/17/2026


Edit this chart on week 3 of sd2

January 20th - Inventory/budget revealed
March 21st - Plan to launch
April 18th - Final launch attempt

Gantt Chart Template © 2020 by Vertex42.com

Project Timeline

CRASH Team 2



TASK	START	DAYS	END
Benchmarking & Research			
Team Formation	9/8/2025	8	9/15/2025
Team Contract	9/8/2025	8	9/15/2025
Individual Technical Memos	9/8/2025	12	9/19/2025
Benchmark Analysis	9/22/2025	12	10/4/2025
Design Research	9/22/2025	54	11/14/2025
Design			
Component decomposition	9/15/2025	10	9/24/2025
Requirements	9/15/2025	16	9/30/2025
Engineering Design Specification	9/15/2025	35	10/19/2025
Specification Prioritization	9/27/2025	4	9/30/2025
Egg Payload CAD Design	10/27/2025	20	11/15/2025
Water Payload CAD Design	10/27/2025	20	11/15/2025
Electronics Bay CAD Design	10/27/2025	20	11/15/2025
OpenRocket Design	10/1/2025	56	11/25/2025
Manufacturing			
Material and parts order	1/12/2026	32	2/12/2026
Material and parts acquisition	2/12/2026	15	2/26/2026
Body Tube Machining	3/2/2026	2	3/3/2026
Fin, Bulkhead, & Centering Ring Fabrication	3/2/2026	1	3/2/2026
Nosecone Fabrication	3/2/2026	3	3/4/2026
Electronics Bay Fabrication & Assembly	3/2/2026	5	3/6/2026
Egg Payload Bay Fabrication	2/24/2026	10	3/5/2026
Water Payload Bay Fabrication	3/2/2026	5	3/6/2026
Testing & Validation			
Payload safety testing	3/2/2026	12	3/13/2026
Ejection Charge Testing	3/2/2026	12	3/13/2026
Shock Cord Load Testing	3/2/2026	12	3/13/2026
Payload Load/Unload Time Testing	3/2/2026	12	3/13/2026
Avionics Testing	3/2/2026	12	3/13/2026
Placeholder for last minute manufacturing tweaks	3/13/2026	3	3/15/2026
Placeholder for any additional testing needed	3/13/2026	3	3/15/2026
Final Build			
Project completion goal	3/7/2026	15	3/21/2026
Inner Tube & Centering Ring Fixing to Body Tube	3/9/2026	5	3/13/2026
Fin Fixing to Body Tube	3/9/2026	5	3/13/2026
Nose Cone Fixing to Body Tube	3/9/2026	5	3/13/2026
Launch			
Initial launch attempt	3/21/2026	1	3/21/2026
Final launch attempt	4/18/2026	1	4/18/2026
Fallback Launch Attempt Plan			
Additional Payload safety testing	3/23/2026	19	4/10/2026
Additional Ejection Charge Testing	3/23/2026	19	4/10/2026
Additional Shock Cord Load Testing	3/23/2026	19	4/10/2026
Additional Payload Load/Unload Time Testing	3/23/2026	19	4/10/2026
Additional Avionics Testing	3/23/2026	19	4/10/2026
Placeholder for last minute manufacturing tweaks	4/10/2026	3	4/12/2026
Placeholder for any additional testing needed	4/10/2026	3	4/12/2026
Final Build	4/13/2026	5	4/17/2026

Edit this chart on week 3 of sd2


January 20th - Inventory/budget revealed
March 21st - Plan to launch
April 18th - Final launch attempt

Gantt Chart Template © 2020 by Vertex42.com

Project Timeline

CRASH Team 2

TASK	START	DAYS	END
Benchmarking & Research			
Team Formation	9/8/2025	8	9/15/2025
Team Contract	9/8/2025	8	9/15/2025
Individual Technical Memos	9/8/2025	12	9/19/2025
Benchmark Analysis	9/22/2025	12	10/4/2025
Design Research	9/22/2025	54	11/14/2025
Design			
Component decomposition	9/15/2025	10	9/24/2025
Requirements	9/15/2025	16	9/30/2025
Engineering Design Specification	9/15/2025	35	10/19/2025
Specification Prioritization	9/27/2025	4	9/30/2025
Egg Payload CAD Design	10/27/2025	20	11/15/2025
Water Payload CAD Design	10/27/2025	20	11/15/2025
Electronics Bay CAD Design	10/27/2025	20	11/15/2025
OpenRocket Design	10/1/2025	56	11/25/2025
Manufacturing			
Material and parts order	1/12/2026	32	2/12/2026
Material and parts acquisition	2/12/2026	15	2/26/2026
Body Tube Machining	3/2/2026	2	3/3/2026
Fin, Bulkhead, & Centering Ring Fabrication	3/2/2026	1	3/2/2026
Nosecone Fabrication	3/2/2026	3	3/4/2026
Electronics Bay Fabrication & Assembly	3/2/2026	5	3/6/2026
Egg Payload Bay Fabrication	2/24/2026	10	3/5/2026
Water Payload Bay Fabrication	3/2/2026	5	3/6/2026
Testing & Validation			
Payload safety testing	3/2/2026	12	3/13/2026
Ejection Charge Testing	3/2/2026	12	3/13/2026
Shock Cord Load Testing	3/2/2026	12	3/13/2026
Payload Load/Unload Time Testing	3/2/2026	12	3/13/2026
Avionics Testing	3/2/2026	12	3/13/2026
Placeholder for last minute manufacturing tweaks	3/13/2026	3	3/15/2026
Placeholder for any additional testing needed	3/13/2026	3	3/15/2026
Final Build			
Project completion goal	3/7/2026	15	3/21/2026
Inner Tube & Centering Ring Fixing to Body Tube	3/9/2026	5	3/13/2026
Fin Fixing to Body Tube	3/9/2026	5	3/13/2026
Nose Cone Fixing to Body Tube	3/9/2026	5	3/13/2026
Launch			
Initial launch attempt	3/21/2026	1	3/21/2026
Final launch attempt	4/18/2026	1	4/18/2026
Fallback Launch Attempt Plan			
Additional Payload safety testing	3/23/2026	19	4/10/2026
Additional Ejection Charge Testing	3/23/2026	19	4/10/2026
Additional Shock Cord Load Testing	3/23/2026	19	4/10/2026
Additional Payload Load/Unload Time Testing	3/23/2026	19	4/10/2026
Additional Avionics Testing	3/23/2026	19	4/10/2026
Placeholder for last minute manufacturing tweaks	4/10/2026	3	4/12/2026
Placeholder for any additional testing needed	4/10/2026	3	4/12/2026
Final Build	4/13/2026	5	4/17/2026



Edit this chart on week 3 of sd2


January 20th - Inventory/budget revealed
March 21st - Plan to launch
April 18th - Final launch attempt

Gantt Chart Template © 2020 by Vertex42.com

Project Timeline

CRASH Team 2

TASK	START	DAYS	END
Benchmarking & Research			
Team Formation	9/8/2025	8	9/15/2025
Team Contract	9/8/2025	8	9/15/2025
Individual Technical Memos	9/8/2025	12	9/19/2025
Benchmark Analysis	9/22/2025	12	10/4/2025
Design Research	9/22/2025	54	11/14/2025
Design			
Component decomposition	9/15/2025	10	9/24/2025
Requirements	9/15/2025	16	9/30/2025
Engineering Design Specification	9/15/2025	35	10/19/2025
Specification Prioritization	9/27/2025	4	9/30/2025
Egg Payload CAD Design	10/27/2025	20	11/15/2025
Water Payload CAD Design	10/27/2025	20	11/15/2025
Electronics Bay CAD Design	10/27/2025	20	11/15/2025
OpenRocket Design	10/1/2025	56	11/25/2025
Manufacturing			
Material and parts order	1/12/2026	32	2/12/2026
Material and parts acquisition	2/12/2026	15	2/26/2026
Body Tube Machining	3/2/2026	2	3/3/2026
Fin, Bulkhead, & Centering Ring Fabrication	3/2/2026	1	3/2/2026
Nosecone Fabrication	3/2/2026	3	3/4/2026
Electronics Bay Fabrication & Assembly	3/2/2026	5	3/6/2026
Egg Payload Bay Fabrication	2/24/2026	10	3/5/2026
Water Payload Bay Fabrication	3/2/2026	5	3/6/2026
Testing & Validation			
Payload safety testing	3/2/2026	12	3/13/2026
Ejection Charge Testing	3/2/2026	12	3/13/2026
Shock Cord Load Testing	3/2/2026	12	3/13/2026
Payload Load/Unload Time Testing	3/2/2026	12	3/13/2026
Avionics Testing	3/2/2026	12	3/13/2026
Placeholder for last minute manufacturing tweaks	3/13/2026	3	3/15/2026
Placeholder for any additional testing needed	3/13/2026	3	3/15/2026
Final Build			
Project completion goal	3/7/2026	15	3/21/2026
Inner Tube & Centering Ring Fixing to Body Tube	3/9/2026	5	3/13/2026
Fin Fixing to Body Tube	3/9/2026	5	3/13/2026
Nose Cone Fixing to Body Tube	3/9/2026	5	3/13/2026
Launch			
Initial launch attempt	3/21/2026	1	3/21/2026
Final launch attempt	4/18/2026	1	4/18/2026
Fallback Launch Attempt Plan			
Additional Payload safety testing	3/23/2026	19	4/10/2026
Additional Ejection Charge Testing	3/23/2026	19	4/10/2026
Additional Shock Cord Load Testing	3/23/2026	19	4/10/2026
Additional Payload Load/Unload Time Testing	3/23/2026	19	4/10/2026
Additional Avionics Testing	3/23/2026	19	4/10/2026
Placeholder for last minute manufacturing tweaks	4/10/2026	3	4/12/2026
Placeholder for any additional testing needed	4/10/2026	3	4/12/2026
Final Build	4/13/2026	5	4/17/2026



Edit this chart on week 3 of sd2

January 20th - Inventory/budget revealed
March 21st - Plan to launch
April 18th - Final launch attempt

Gantt Chart Template © 2020 by Vertex42.com